Person-hours estimate: Lines of Code

Person-hours per line of code based on Project 1
e 688 Lines of Code
e 8 hours per person per week
e 2 weeks
e 5 Team Members
e 80 Hours total invested by the team as a whole
e 80/688 ~=0.12 person-hours per line of code

Person-hours estimate for Project 3
e Estimated 1000 Lines of Code
o Increase due to additional complexity in rendering and data structure
e 1000*.12 = 120 person-hours for project 3
e =8 hours per person week for 3 weeks and 5 members



